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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5- 15. 8/ 62. 3 ON FRE 5, AT 16 BRIDGES, FROM 1 M LE PETERSON- CHASE GENERAL DADAVALLA, DIN $2, 741,747 03/ 06/ 18 25%
06- 0U9804 N OF THE RTE 5/198 JCT TO 3.9 M LES SENG NEERI NG CONSTRUCTI ON, I NC. 3240 N. M LLBROOK AVE iggg, gg; 83; ;71; 12 24%
OF THE FRE/ MER CO LI NE 16351 CONSTRUCTI ON Cl RCLE VES FRESNO, CA 93726 ’
OVERLAYS, JO NT SEALS, APPROACH .
IRVINE CA 92606 (559) 417- 5927
HML (949) 252- 0441
06- FRE- 5-/ 10 I N FRESNO COUNTY FROM KI NGS/ FRESNO COTELFER PAVEMENT TECHNOLOG ES, $4, 080, 494 04/ 18/ 18 0%
06- 0V5004 LINE TO 0.9 MLES SOUTH OF EL DORADO LLC $0 05/16/18 0%
ACI M- 005- (150) E AVENUE OC 4522 PARKER AVE BLDG700 STE35 $0
-0 Dl GOUTS & RHVA TYPE O OVERLAY
MCCLELLAN CA 95652
HVL (916) 383- 1756
06- FRE- 33-10. 7/ 11. 3 I N FRESNO COUNTY NEAR HURON AT TELFER PAVEMENT TECHNOLOG ES, $3, 358,000 05/ 10/ 18 0%
06-0V1704 VARI OUS LOCATI ONS LLC $0 05/29/18 0%
AC;S)T' X019-(031) E BOUNDED VEEARI NG COURSE, RHMA, 4522 PARKER AVE BLDG700 STE35 $0
MCCLELLAN CA 95652
HML (916) 383- 1756
06- FRE- 33-/0 I'N FRESNO AND KI NGS COUNTI ES ON VI KI NG CONSTRUCTI ON COVPANY ~ MARK VENGONI $2,318,394 10/ 27/ 16 58%
(S).%D?ggggfl(442)E ROUTES 33, 41, 43, AND 233/152 IN 11315 SUNRISE GOLD CIR., STE 3240 N. M LLBROOK $1,§‘712' gig ééj gg; ig 83%
FRESNO, KI NGS, AND MADERA COUNTI ES FRESNO, CA 93726 !
-0 AT VARI OUS LOCATI ONS RANCHO CCRDOVA — CA 95742 (559) 243- 3543
SEI SM C RESTORATI ON (916) 852- 5530
HA21
06- FRE- 41-22. 8/23. 7 I N FRESNO COUNTY | N FRESNO ROUTE 41  GRANI TE CONSTRUCTI ON COVPANY MARK MENGONI $2, 669,111 01/ 10/ 18 50%
06-0T3204 SOUTH BOUND FROM M STREET UC TO 2716 S. GRANI TE COURT 3240 N. M LLBROOK 22231 2(7)1 8?5 2(2)5 12 34%
TULARE AVENUE OC FRESNO  CA 93706 FRESNO CA 93726 '
CONSTRUCT AUXI LI ARY LANE .
(550) 441- 5700 (559) 243- 3543
06- FRE- 41-29. 3/33. 4 I N FRESNO AND MADERA COUNTI ES ON EMVETT' S EXCAVATI ON, | NC. CARY CRUZ $2, 715,604 05/11/17 96%
06- 0Q6304 ROUTE 41 AT VAR OUS LOCATI ONS 6207 EAST CLI NTON AVE 3240 N. M LLBROOK AVE $2,522,083 05/30/17 92%
NHP- 000C- ( 436) E CONSTRUCT STAVPED GOVCRETE FRESNO. CA 93726 $449, 426 05/ 22/ 18
--0) FRESNO CA 93727 '

(550) 347 9188 (559) 243- 3881
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 06
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) 0/‘(’J/Il\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE-41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETWEEN PM VI KI NG CONSTRUCTI ON COMPANY ~ MARK MENGONI $4, 633,572 10/ 13/ 16 29%
06- ON9904
NP PO4T. (599) E 23.0/3;32. ?Néggiimwv) AND PM 11315 SUNRI SE GOLD CI R #A i;gg,\g EAAL;;ROC’%( $3$;J§g: ggg 34115 825 18 66%
-0 Bﬁl DGE SElI SM C RETROFI T RANCHO CCRDOVA -~ CA 95742 (559) 243- 3543
(916) 852- 5530
HA21
06- FRE- 63-2. 0/ 4 IN FRESNO AND MADERA COUNTI ES AT GRANI TE CONSTRUCTI ON' COVPANY $1, 858,606 02/ 06/ 18 0%
06-0v2104 VARI OUS LOCATI ONS 2716 S. GRANI TE COURT $0 02/21/18 0%
DI GOUTS/ M LL & REPLACE WIT H RHVA $0
FRESNO CA 93706
(559) 441- 5721
HML
06- FRE- 99- 20. 2/ 31. 6 I N FRESNO AND MADERA COUNTI ES | N AND GRI FFI TH COVPANY $5, 279, 672 03/ 06/ 18 0%
06- 0V2504 NEAR FRESNO FROM VENTURA AVENUE 1128 CARRI ER PARKVAY AVENUE $0 03/19/18 0%
OVERCROSSI NG TO AVENUE 7 $0
OVERCROSS! NG BAKERSFI ELD CA 93308
™ RHMA- OPEN GRADED ( BWC) OVERLAY (661) 392- 6640
06- FRE- 99-22.7/28. 1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COMPANY, | NC. MCGUIRE, TIM $4, 085,349 08/ 08/ 17 18%
06- 0K2904
Aortt 2099- (613) E BELMONT AVENUE OC AND SHAW AVENUE OC 13170 TELFAI R AVENUE 2750 N PARKWAY DRI VE $2;$;§§' ;gg 825 ig; g 66%
0 I NSTALL RAMP METERI NG AT VARI QUS SYLMAR CA 91342 FRESNO, CA 93722 ’
(818) 362- 9200 (559) 259- 2081
HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CI TY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COMPANY KI MURA, JUSTIN $133, 781,918 06/ 30/ 16 70%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE $1$Z‘ 3?3; 2‘712 815 ig; 18 80%
E 99 REALI GNVENT WATSONVI LLE CA 95077 FRESNG, CA 93722 o
(559) 441- 5700 (559) 246- 9536
HML
06- FRE-168-1.7/9.5 IN FRESNO AND CLOVI S FROM THE 180/ 168 DREAMBUI LDER CONSTRCUTI ON CORPMARK MENGONI $3, 250, 167 06/ 15/ 17 99%
R&Eﬁigg-(oes) c SEPARATI ON TO SHEPHERD AVE M LE EAST 1324 LAWSON LN 3240 N. M LLBROOK $3;$§Jgéyg;1§ 8;; %g; i; 93%
0 OF TEMPERANCE AVENUE__ PLACENTI A CA 92870 FRESNO CA 93726 !
OVERCRGOSSI NG (559) 243- 3543

FREEWAY MAI NTENANCE ACCESS (714) 646- 3697
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 168- 11. 8/ 18. 5 I N FRESNO COUNTY NEAR CLOVI S FROM EMVETT' S EXCAVATI ON, | NC. $1, 334,290 02/22/18 0%
06- 0vV2304 SHEPHERD AVENUE TO SAMPLE ROAD 6207 E CLI NTON AVE 23 03/09/ 18 0%
REVA. OVERLAY FRESNO CA 93727
(559) 347-9188
HML
06- FRE- 180- 36. 2/ 38. 7 ON ROUTE 180, | N FRESNO COUNTY A. TEICHERT & SON | NC. DBA $5, 228,705 08/ 07/ 17 79%
06- 463804 BETVWEEN JAMES ROAD AND LAKE AVENUE  TEI CHERT CONSTRUCTI ON $3, 830,582 08/29/17 73%
$229,355 05/21/18 0
ADD PASSI NG LANES MENDOTA PASSI NG 400 SUNRI SE AVE. SUI TE 300 '
ROSEVI LLE CA 95661
HB4N (916) 757- 6400
06- FRE- 180-57. 9/ 62. 4 IN FRESNO FROM 0.7 M VEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAI DAR HADDADI N $4,058,312 03/19/15 26%
06-0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF I NC. 3240 N. M LLBROOK $3,$%, ggg 285 ig; 13 93%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726 :
FREEWAY LANDSCAPI NG HERCULES  CA 94547 (559) 897- 7223
(510) 741- 9226
06- FRE- 180- 62. 6/ 66. 3 I'N FRESNO COUNTY | N FRESNO FROM 0.3  CLEAN CUT LANDSCAPE MOHAMMAD SAM M $5,018,734 08/23/12  100%
06- 342564 M LE WEST OF CLOVIS AVE OC TO 0. 8 | NCORPORATED 240 N. M LLBROOK $5,192,309 09/27/12 9
ACNH- P180- (057) E 3240 N $0 04/23/18  100%
M LE EAST OF TEMPERANCE AVE 7726 NORTH FI RST STREET, #137 AVENUE 04/ 23/ 18
-0 HI GHVAY PLANTI NG AND | RRI GATI ON FRESNO. CA 93720 FRESNO, CA 93726- 5866 COVPLETED
WPCP (559) 322- 2041 (559)917- 2487
06- FRE- 180-74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVPANY, | NC. HADDADI N, HAI DAR $54, 289,326 04/ 05/ 17 38%
06-342534 VEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROCK AVE $14, 865, 060 04/ 26/ 17 27%
. 0
ACNH- S180- (059) E FRANKVOOD AVENUE FRESNO. CA 93726 $467, 554 09/ 30/ 19
-0 2C TO 4E ON NEW ALI GNVENT KI NGS SYLMAR ~ CA 91342
(818) 362- 9200 (559) 243- 3856
HE14
06- FRE-198-3.3/0 I N FRESNO COUNTY NEAR COALI NGA AT PAPI CH CONSTRUCTI ON CO., | NC. $4, 305,730 03/06/18 0%
06- 0W304 VARI OUS LOCATI ONS FROM FRAME LANE TO PO BOX 2210 $0 04/03/18 0%

FI RESTONE AVENUE $0

2 IN HVA- TYPE A & RHVA TYPE G PI SMD BEACH = CA 93448

(805) 473- 3016
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District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 0-/ 0 I'N KERN, KINGS AND FRESNO COUNTI ES AT STURGECN ELECTRI C CALI FORNI A, AMARJI T DHALI WAL $12, 140, 643 08/ 08/ 17 45%
06- 056104 VARI QUS LOCATI ONS ON ROUTES 5, 46,  LLC. 1824 NORRI S RD. $5;$§gi'é5ﬁg 82; 5519; 1; 45%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308 ’
W RE THEFT RESTORATI ON .
CHNO CA 91710 (661) 391- 4766
HA23 (909) 536- 8693
06- KER- 5- 43. 3/52. 8 I N KERN COUNTY NEAR BUTTONW LLOW FROMSAFETY STRI PI NG SERVI CE, | NC. $438,872 03/ 06/ 18 0%
06- 0X5104 0.3 M LE NORTH OF KERN RIVER UTILITY 6868 AVENUE 305 $0 03/20/18 0%
ROAD OVERCROSSI NG TO 0.7 M LE NORTH $0
OF ROUTE 5/58 SEPAR GOSHEN CA 93227
6" TRAFFI C STRIP TAPE ON PCC (559) 651-1022
06- KER- 5- / 87 I'N KERN COUNTY ON ROUTE 5 AT VARI OUS MYERS AND SONS CONSTRUCTI ON, $3, 432,690 03/19/18 0%
06- 0X4604 LOCATI ONS Lp $0 04/03/18 0%
REMOVE AND PLACE 6" TRAFFIC STRIPE 4600 NORTHGATE BLVD STE 100 $0
SACRAMENTO CA 95834
(916) 283- 9972
06- KER- 14- 58. 3/ 62. 3 NEAR Rl DGECREST, ON ROUTE 14 FROM 0.5 GRANI TE CONSTRUCTI ON CO. SAM DHALI WAL $22,257,709 03/14/17 71%
06- 457114 NORT ROUT 17,232,778 04/ 06/ 17
CSTP- X029- (126) E MLE H oF THE E 178 >80 VEST BEACH ST 1824 NORRI'S ROAD $$2 340,607 08/27/18 '
VEST/ ROUTE 14 | NTERSECTI ON TO 1.7 I
-0 M LES NORTH OF THE ROUTE 178 WATSONVILLE ~ CA 95076 661)391- 4742
(831) 724- 1011 (661)
CONVERT EXI STING 2- LANE TO 4- LANE
06- KER- 33- 14, 7/ 17. 9 IN KER CO IN & NEAR TAFT ON RTE 33  GRI FFI TH COVPANY AVARJI T DHALI WAL $2,132,450 12/19/17  100%
06- 0v2204 FROM 0.3 MLE N OF CADET RD TO 0.1 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD $2, 000, 3;8 8;5 fﬁ; 12 100%
MLE N OF RTE 119 & IN & NEAR LOST
M LN e e N BAKERSEI ELD  CA 93308 BAKERSFI ELD, CA 93312 05/ 11/ 18
. 661) 392 6600 (661) 391- 4766 COVPLETED
RHVA OVERLAY W DI GOUTS (
HML
06- KER- 33-27. 0/ 34. 2 IN KERN COUNTY NEAR DERBY ACRES FROMGRI FFI TH COVPANY AVARJI T DHALI WAL $1, 225,341 03/19/18 60%
06- 0v2504 0.2 M LE SOUTH OF SHALE ROAD TO 1128 CARRI ER PARKWAY AVENUE $1,036,836 04/03/18 0
ACST- P033- (087) E 1824 NORRI'S ROAD $1,036,836 06/04/18 4%

--0

HVL

State of California Department of Transportation

RESERVE ROAD

RHVA TYPE G (BONDED WEARI NG COURSE) ~ DAKERSFIELD - CA 93308

(661) 392- 6640

BAKERSFI ELD, CA 93308
(661) 391- 4766
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-33-/0 IN KERN COUNTY I N AND NEAR TAFT ON  CAL STRIPE, INC CLAY LOVAX $539, 999 12/ 20/ 17 93%
06- 0V3004 ROUTE 33 AND ROUTE 119 AT VAR OUS 2040 E. STEEL RD 1824 NORRI S ROAD $435, 654 02/ 02/18 81%
SSTG- X029- (136) E $147,012 05/ 23/18
0 LOCATI ONS COLTON  CA 92324 BAKERSFI ELD, CA 93308

o CONSTRUCT CENTER LI NE RUMBLE STRI PS )

(909) 884- 7170 (661)391- 4766
HB1
06- KER- 46- 7. 3/ 19. 3 IN KERN COUNTY NEAR LOST HILLS FROM TELFER PAVEMENT TECHNOLOG ES, AMARJI T DHALI WAL $4, 824,098 02/22/18 44%
ot (s SPERTOL2 ML W o mmE o o2 05 5 70 SIS S

33 AND I N AND NEAR WASCO FROM J PO BOX 398323 ' '

-0 STREET TO ROUTE 99 (661) 391- 4767

SAN FRANCI SCO CA 941398323
(916) 383- 1756

BWC OVERLAY TYPE O & G

- _ - . . , ) . 1 ’ 0
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, | NC. AMVARJI T DHALI WAL $25,369, 880 01/11/18 8%
06- 442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE 1824 NORR S ROAD $2,093,979 02/02/18 8%
PLUL- 6206- ( 021) E 0.9 MLES EAST OF THE | NTERSTATE 5 BAKERSFI ELD, CA 93308 $1, 468,317 03/11/20
-0 | NTERCHANGE S;'EZAEGZC’QZ?);MZ (661) 391- 4766

2- LN CONVENTI ONAL HI GHMAY TO 4- LN (818) 362-
HE13
06- KER- 46- 57. 3/ 57. 8 I N KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $14, 827,502 05/ 05/ 17 30%
06- 0K4604 7,777,529 05/30/17
AoAE X099- (129) E SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD il L e S Te 5206

BRI DGE REPLACENENT BAKERSFI ELD, CA 93308 ' '
--0) IRVINE CA 92618 (661) 391. 4747

(949) 470- 0500
HA21
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOCD RD. SECURI TY PAVI NG COVPANY, | NC. CLAY LOMAX $33, 037,096 12/29/17 14%
06- 054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE 1824 NORRI S ROAD $2,149,864 02/02/18 706
ACI(\I;-I- P058- (126) E RTE 58/ 184 SEPARATI ON i o o130 BAKERSFI ELD, CA 93308 $1,156,171 04/ 03/ 19
o PAVEMENT REHABI LI TATI ON (2R }
(2R (818) 362- 9200 (661)391-4767

HA22
06- KER- 58-/ 6 IN KERN AND SAN LU S OBI SPO COUNTI ES GRI FFI TH COVPANY AMARI| T DHALI WAL $1, 681,141 03/19/18 13%
06- 0V1904 NEAR MC KI TTRI CK FROM SAN LU S OBl SPO1128 CARRI ER PARKWAY AVENUE 1824 NORRI S ROAD 22;21 ggg 82; %Z ig 23%

COUNTY LINE TO 3.4 M LES WEST OF BAKERSFI ELD, CA 93308 !

BAKERSFI ELD CA 93308
REWARD RD (661) 391- 4766

REPAI R FAI LED AREAS AND RESURFACE (661) 392- 6640

HVL
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Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER- 65- 1. 6/ 25. 2 I N KERN COUNTY NEAR OF BAKERSFI ELD  STERNDAHL ENTERPRI SES | NC. SAM DHAL| WAL $506, 045 01/29/18 90%
gﬁh&“ﬁggé‘.(no) c FROM | MPERI AL STREET TO THE COUNTY 11861 BRANFORD ST. 1824 NORRI S ROAD $égé, 3% 82; gg; 12 77%
LI NE ROAD :
-0 I NSTALL CENTERLI NE AND SHOULDER SUN VALLEY = CA 91352 L am 23%8
(818) 834. 8199 (661) 391- 4742
HB1
06- KER- 99- . 3/ 15. 9 STATE ROUTE 99 | N KERN COUNTY, PM A-C ELECTRI C COVPANY MOHAMVAD SAM M $977,120 06/30/17 99%
Rg\l&sgégg 619) E 0.3/15.9, PM 21.8/57.3 2921 HANGAR WAY 3240 N. M LLBROOK AVE $§gg, ;32 86755 g%j i; 89%
0 - ) I NSTALL VEH CLE DETECTI ON SYSTEMS BAKERSFI ELD CA 93308 FRESNO, CA 93726 !
(661) 410- 5368 (559) 243- 3814
HB4N
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COVPANY, SAM DHAL| WAL $16, 980,576 10/ 02/ 17 11%
OA&EFRllaggg 1) E OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE 1824 NORR S ROAD ﬁ 2‘915, 8(1)‘21 ég; i;; 1; 10%
0 -(614) 2R PAVEMENT REHABLI LI TATI ON SR CA o134 BAKERSFI ELD, CA 93308 443,
(818) 362- 9200 (661) 391- 4742
HA22
06- KER- 99- 26. 8/ 0 I N KERN COUNTY | N BAKERSFI ELD ON BRI DGEVAY Cl VI L CONSTRUCTORS, CLAY LOVAX $2, 339,207 09/ 30/ 16 84%
06-0k8104 ROUTE 99 AT Al RPORT DRI VEG AND AT I NC. $2,296,002 11/03/16
ACNH PX02- (125) B OVERCROSSI NG AND ON ROUTE 178 AT 4950 ALLI SON PARKWAY, SUITE A Ak $13,579 08/21/18 o8%
0 g BAKERSFI ELD, CA 93312
GOLDEN STATE AVENUE SEPARATI ON (661)391-4767
SEI SM C RESTORATI ON VACAVILLE = CA 95688
HA21 (707) 455- 7033
06- KER- 99- 49. 3/ 57. 6 I N KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVPANY MARTI NEZ BLAS $4,503,986 01/ 16/ 18 0%
06-0V1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC &1128 CARRI ER PARKWAY AVENUE 8530 W ROOSEVELT AVE 28 02/ 02/ 18 0%
ON ROUTE 190 FROM 0.1 M LE EAST OF
BAKERSFI ELD CA 93308 VISALI A CA 93291
ROAD 232 TO 0.2 MLE (559) 651- 8321
(661) 392- 6640
™ BOUNDED WEARI NG COURSE, RHMVA&TYPE 0
06- KER- 99-/ 57. 5 I N KERN COUNTY ON ROUTE 99 AT VAR OUS STERNDAHL ENTERPRI SES | NC. $4,167,440 03/19/18 0%
06- 0X4804 LOCATI ONS 11861 BRANFORD ST. :g 04/11/18 0%

State of California Department of Transportation

REMOVE & PLACE 6" THERMAL STRI PE

SUN VALLEY CA 91352
(818) 834- 8199
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-155-1.1/1.9 NEAR DELANO AT BROWNI NG ROAD TO 0.4 GRANI TE CONSTRUCTI ON CO AVARJI T DHALI WAL $2, 632,052 03/15/17 34%
06- 0P2904 $2, 549, 703 04/ 06/ 17
M LE EAST OF BROMANI NG ROAD 585 WEST BEACH STREET 1824 NORRI' S ROAD 96%
SSTG- S155- (005) E | NTERESECTI ON | MPROVEVENTS BAKERSF| ELD. CA 93308 $2,660 11/08/18
--0) WATSONVI LLE  CA 95076 561) 391 47’66
(831) 724- 1011 (661) 391-
HB1
06- KIN-5-9.0/26. 7 I'N KINGS AND FRESNO COUNTI ES ON SAFETY STRI PI NG SERVI CE, DADAVALLA, DI M $1, 106,171 03/22/18 0%
06- 0X4704 ROUTE 5 AT VARI OUS LOCATI ONS 6868 AVENUE 305 3240 N. M LLBROOK AVE :g 04/03/18 0%
6" THERMAL TRAFFI C STRI PE FRESNO, CA 93726
GOSHEN CA 93227 '
(550) 651. 1022 (559) 417- 5927
06-KIN-5-/9 I'N KI NGS COUNTY FROM KERN COUNTY LI NE GRANI TE CONSTRUCTI ON COVPANY GANDRATHI, SUNI L $18, 413,811 02/22/18 21%
06- 054904 TO 0.9 M LES SOUTH OF EQUI PNENT 2716 S. GRANI TE COURT 3240 N. M LLBROOK $6, 056,099  03/19/18 33%
ACI M 005- (201)E UNDERCRCSS! NG $5, 469, 050 10/ 25/ 18
0 FRESNO CA 93706 AVENUE
o PAVEMENT REHABI LI TATI ON (2R) FRESNO, CA 93726
(559) 441- 5721 (558) 90. 5733
HA22
06-KIN-33-/7.7 I'N KI NGS COUNTY FROM KERN COUNTY LI NE PAPI CH CONSTRUCTI ON CO. , GANDRATHI, SUNI L $1, 733,473  01/26/18 63%
06- 0v2404 TO 0.1 M LE SOUTH OF ROUTE 41 398 SUNRI SE TERRACE 3240 N. M LLBROOK AVE iiy g‘;g' 313 82; ﬁ; ig 86%
———————— ARROYO GRANDE, CA 93420 FRESNG,  CA 93726 o 05/24/18
RHMA- G W TH REPAI R FAI LED AREA ' (559) 999- 5733
(805) 473- 3016
HML
06-KIN-33-/7.8 I'N KI NGS COUNTY ON ROUTES 33 & 43 AT BUSH ENG NEERI NG | NCORPORATED DADAWALLA, DI M $496, 933  12/08/17 50%
06-0T9504 VARI OUS LOCATI ONS 518 N. REDI NGTON STREET 3240 N. M LLBROOK $275,545 02/21/18 5506
SSTG- X031- (003) E CONSTRUCT CENTER LI NE AND SHOULDER AVENUE $275,545 06/ 18/ 18
--0) HANFORD CA 93230 FRESNO, CA 93726
(559) 840- 0599 (558) 417- 5027
HB1
06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 IN KINGS COUNTY AT BUSH BORTOLUSSI & WATKIN, |NC. $539,251 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $405,943 06/ 22/ 17 75%
ACNH P0O41- (133) E U C $5,047 02/23/21
-0 LANDSCAPE ARCHI TECTURE PLANTI NG SAN RAFAEL ~ CA 94901

HA25

(415) 453- 4675
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-8. 9/ 10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMVAD SAM M $675,962 01/02/ 15 0%
06- 325514 AVENUE I NC. 3240 N. M LLBROOK $679, 414 01/ 26/ 15 0%
NHP- P198- (064) E LANDSCAPI NG AND PLANT ESTABLI SHVENT 726 ALFRED NOBEL DRI VE AVENUE $5,997  12/31/18
Y HERCULES CA 94547 FRESNO,  CA 93726 PLANT EST
HELL (510) 741- 9226 (559) 250- 6305 SATI S
06- KI N- 198- 15. 5/ 0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COVPANY $3,694, 979 04/11/18 0%
06- 0QB204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT $0 05/ 16/ 18 0%
SNHG- P198- (079) E ROAD $0
-0 CONSTRUCT ROUNDABOUT FRESNO  CA 93706
(559) 441- 5700

HB1
06- KI N- 198- 16. 5/ 17. 2 ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI , SUNI L $1,053,477 08/11/17 96%
06- 487514 $740, 180 08/29/17

OVERCROSSI NG 12TH AVENUE I NC. 3240 N. M LLBROCK 70%
AO(\‘;‘* P198- (074) E OVERCROSS! NG 726 ALFRED NOBEL DRI VE AVENLE $210, 566  02/24/ 20
o REPLACEMENT PLANTI NG

HERCULES CA 94547 F;&EiNgggo;gg?%

HA22 (510) 741- 9226 (559) 999-
06- KI N-198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, INC. GANDRATHI, SUNI L $655,989 06/26/17  100%
06-0T5104 | NTERSECTI ON TO REDI NGTOV 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $620,335  07/27/17 4,00,
SNHG- P198- (075) I NSTALL SI GNALS AND MODI FY CURB DD NG CA 96002 AVENUE $0 05/11/18
-0 FRESNO, CA 93726 SUSPENDED

(530) 223- 5937
(559) 999- 5733

HB1
06- MAD- 41- . 1/ 32. 4 IN MADERA COUNTY ON SR 41, SR 49, ANDCAL STRIPE, |NC MOHAMMAD SAM M $328,278 11/09/17 95%
06-0U7104 SR 145 AT VAR OUS LOCATI ONS 2040 E. STEEL RD 3240 N. M LLBROOK $297,597  11/30/17 96%
SSTG- X039- (034) E OONSTRUCT RUMBLE. STRI PS FRESNO. CA 93726 $222,241 05/ 30/ 18

--0) COLTON CA 92324

(908) 884- 7170 (559) 243- 3814

HB1
06- MAD- 41- 36. 1/ 44. 8 I'N MADERA COUNTY FROM 0.6 M LE NORTH M CHELS Pl PELI NE CONSTRUCTI ON CARY CRUZ $356,806 02/22/18  15%
06- 0W6704 OF JUNCTI ON ROUTE 49 TO 0.5 M LE 1715 16TH STREET SE 3240 N. M LLBROOK $73,077 03/09/18 20%
$1.460 06/ 13/ 18
NORTH OF ROAD 630 SALEM R 97302 FRESNO, CA 93726
REPLACE, REPAIR AND RELI NE CULVERTS (559) 243- 3881

(503) 364- 1199
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41- 40. 8/ 45. 7 IN MADERA AND MARI POSA COUNTIES AT A TEICHERT & SONS | NC. DBA $5, 028,020 05/01/18 0%
06- 0W'504 VAR OUS LOCATIONS TEI CHERT CONSTRUCTI ON S0 05/18/18 0%
2 INCHES OF HVA W TH DI GOUTS 400 SUNRI SE AVE. SUI TE 300 $0
ROSEVI LLE CA 95661
(916) 757- 6400
06- MAD- 99- 10. 0/ 26. 6 I'N MADERA COUNTY | N AND NEAR MADERA GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $2,013,954 03/30/17  100%
06- 006104 FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT 3240 N. M LLBROOK $1,710,162  04/20/17 09,
ACNH- P099- (599) E SEPARATI ON TO ASH SLOUGH $0 12/05/17
--() FRESNO CA 93706 FRESNQ, CA 93726
ROADSI DE SAFETY | MPROVENENTS .
(559) 441- 5700 (559) 243- 3881
06- TUL- 0- 37. 3/ 41. 3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CO., | NC. $3,182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE $0 01/05/18 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF $0
GOSHEN OVERHEAD ARROYO GRANDE, CA 93420
R A C OVERLAY (805) 473- 3016
HML
06- TUL- 65- 15. 1/ 18 ON STATE ROUTE 65 | N TULARE COUNTY A TEICHERT & SON INC. DBA  BLAS MARTI NEZ $14,839,760 11/30/16 93%
06- 434014 FROM AVE 120 TO 0.1 M LE SOUTH OF TEI CHERT CONSTRUCTI ON 8530 W ROOSEVELT AVE $£, 282, igg éé;ﬁ; ig 91%
ROUTE 190/ 65 SEPARATI ON 400 SUNRISE AVE. SUITE 300 V| SALIA CA 93291 993
W DEN 2 LANE CONVENTI ONAL HI GHWAY .
ROSEVI LLE CA 95661 (559) 651-8324
(916) 757- 6400
06- TUL- 65- 20. 1/ 31. 5 I'N TULARE COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON $7,594,108 04/ 18/ 17 81%
06- 0Q2604 PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SUI TE 300 $4, 830,502 05/09/17 63%
CNHP- P065- (106) E AVE LC TO JUNCTI ON ROUTE 137 $0 01/18/18
-0 PAVENENT PRESERVATI ON ROSEVILLE = CA 95661
(916) 757- 6400
HA22
06- TUL- 65- 31. 6/ 39. 6 IN TULARE COUNTY I N AND NEAR EXETER A TEI CHERT & SON I NC. DBA $3,972,000 09/28/17 19%
06- 00804 FROM JUNCTI ON ROUTE 137 TO JUNCTION  TEI CHERT CONSTRUCTI ON $816,802 10/ 27/17 219%
ACNH PO65- (107) B ROUTE 198 400 SUNRI SE AVE. SUI TE 300 $0  08/28/18
-0 AC OVERLAY

HA22

ROSEVI LLE CA 95661
(916) 757- 6400
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-99-31.2/32.5 I N TULARE COUNTY | N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 070,833 09/28/17 78%
06- 332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $685,235 10/27/17 63%
LANDSCAPE M Tl GATI ON $25,632  06/15/18
HERCULES CA 94547
(510) 741- 9226
HA25
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 | N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COMPANY  HAROLDSEN, BRENT $30, 877,485 02/ 24/ 17 61%
06- 471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK $23$g%g, 222 f{g; éi; :11; 75%
DI TCH TO NORTH OF NORTH GOSHEN AVENUE '
OVERHEAD (BRI DGE NO. 46-55 R/ L) FRESNO CA 93706 FRESNO, CA 93726
HE11 RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 441- 5700 (559) 243- 3852
06- TUL-99-/53. 9 IN TULARE, FRESNO, AND MADERA CHRI SP COVPANY $3,551,141 03/ 06/ 18 0%
06- 0X5004 COUNTI ES ON ROUTE 99 AT VARI OUS 43650 OSGOOD ROAD $0 04/11/18 0%
LOCATI ONS $0
PLACE 6" THERMAL TRAFFI C STRI PE FREMONT ~ CA 94539
(510) 656- 2840
06- TUL- 190- 15. 1/ 16. 9 I N PORTERVI LLE FROM PROSPECT ST TO  GRANI TE CONSTRUCTI ON COMPANY  MARTI NEZ BLAS $2,324,748 02/08/ 18 8%
SNHG. P190- (023) E PLANO ST 2716 S, GRANITE COLRT 8530 W ROCSEVELT AVE 350,267 Ooloals 3%
i CONSTRUCT CONCRETE MEDI AN BARRI ER :
0 FRESNO  CA 93706 VI SALI A CA 93291
(559) 441- 5700 (559)651-8321
HB1
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, | N TULARE COUNTY, NEARLEE' S PAVING | NC. SHELLEY MAGGARD $2,899,741 09/23/15  100%
06-0J5304 PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $2,855,446  10/07/15 40,
SSTP- P190- ( 020) E $0 05/08/ 18
ROAD 284 AND 0.1 M LE EAST OF ROAD VI SALI A CA 93291
PL62- 06 0- ( 3E) VISALIA CA 93291
O 284 (558) 651- 1300 (559) 651- 8319
o | NTERSECTI ON | MPROVEMENT )
HB1
06- TUL- 190-/ 8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG | NC. MARTI NEZ BLAS $12, 093,451 11/29/17 0%
2&#?583_(022) c WEST OF ROAD 184 11339 S PEACH AVE 8530 W ROOSEVELT AVE :g 02/02/18 0%

--0

HA22

State of California Department of Transportation

AC OVERLAY, SHOULDER W DENI NG, LEFT

VI SALI A CA 93291
(559) 651- 8321

FRESNO CA 93725
(559) 834- 4818
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18

District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 198-10. 4/ 11. 2 IN VI SALI A FROM BURKE ST OVERCROSSI NG GRANI TE CONSTRUCTI ON  COMPANY $668,887 01/29/18 38%
06-0U7204 TO 0.5 MLE EAST OF BEN MADDOX WAY 2716 S. GRANI TE COURT $537, 308 025215 18 80%
SNHG P196- (078) E OVERCROSS| NG $501,299 07/12/18
-0 CONSTRUCT RUMBLE STRI PS FRESNO ~ CA 93706

(559) 441- 5700
HB1
06- TUL-198-11.7/19.7 IN TULARE COUNTY I N AND NEAR VI SALIALEE S PAVING | NC. HUERTA, JAVI ER $20, 623, 717 12/01/17 13%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR 8530 W ROOSEVELT AVE $1,996, 574 12/ 26/ 17 10%
ACNH- P198- (077) E PAVEMENT REHABI LI TATI ON (2R) VI SALI A CA 93291 $910,441  03/22/19
--0) VISALIA CA 93291 550) 286. 7590

(559) 651- 1337 (559) 286-
HA22
06- TUL-216-1.9/2.9 IN TULARE COUNTY I N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR. $332,261 06/25/15 32%
06- 430714 FROM LOVERS LANE TO 0.1 M LE EAST OF | NC. 8530 W ROOSEVELT AVE $314, Zgg tﬂ; 185 12 94%

COMSTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291
I NSTALL LANDSCAPI NG -

HERCULES CA 94547 (559) 651- 8321

HB4C (510) 741- 9226
Totals: Authorized Final Amt: $539, 149, 688 Completed to Date: $259, 981, 353 Work This Month: $30, 939, 837

State of California Department of Transportation
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06- FRE- 5- 15. 8/ 62. 3
06- FRE-5-/10
06- FRE- 33-10. 7/11. 3
06- FRE-33-/0
06- FRE-41-33.1/33.4
06- FRE- 41-22.8/23.7
06- FRE-41-29.3/33.4
06- FRE-63-2.0/ 4
06- FRE- 99-20.2/31.6
06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE- 168-1.7/9.5
06- FRE- 168- 11. 8/ 18.
06- FRE- 180- 36. 2/ 38.
06- FRE- 180- 57. 9/ 62.
06- FRE- 180- 62. 6/ 66.
06- FRE- 180- 74. 1/ 78.
06- FRE-198-3.3/0
06- KER-0-/0
06- KER-5-43. 3/52. 8
06- KER- 5-/ 87
06- KER- 14-58. 3/ 62. 3

D W A~ N O

Statement of Ongoing Contracts - Index

Contract

06- 0U9804
06- 0V5004
06- 0V1704
06- 0K8004
06- ON9904
06- 0T3204
06- 0Q6304
06- 0vV2104
06- 0W2504
06- 0K2904
06- 2HT104
06- OE3504
06- 0vV2304
06- 463804
06- 0QR104
06- 342564
06- 342534
06- OWr304
06- 0S6104
06- 0X5104
06- 0X4604
06- 457114
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06- KER-33-14.7/17.9
06- KER- 33-27. 0/ 34. 2
06- KER-33-/0

06- KER- 46- 7. 3/ 19. 3
06- KER- 46- 30. 5/ 33. 5
06- KER- 46- 57. 3/ 57. 8
06- KER- 58-55. 4/ 59. 7
06- KER- 58-/6

06- KER- 65- 1. 6/ 25. 2
06- KER-99-. 3/15.9
06- KER- 99- 10. 5/ 20. 5
06- KER- 99- 26. 8/ 0
06- KER- 99-49. 3/ 57.6
06- KER-99-/57.5

06- KER-155-1.1/1.9
06- KIN-5-9.0/26.7
06- KIN-5-/9
06-KIN-33-/7.7
06-KIN-33-/7.8

06- KIN-41-40.6/41.1
06- KIN-198-8.9/10.1
06- KIN-198-15.5/0

Statement of Ongoing Contracts - Index

Contract

06- 0vV2204
06- 0V2504
06- 0V3004
06- OWr404
06- 442544
06- 0K4604
06- 034704
06- 0V1904
06- 0U9904
06- 0S6204
06- OR1404
06- 0K8104
06- 0vV1804
06- 0X4804
06- 0P2904
06- 0X4704
06- 0354904
06- 0V2404
06- 0T9504
06- 416014
06- 325514
06- 0QB204

Page
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06- KI N- 198- 16. 5/ 17. 2
06- KI N-198-18.4/0
06- MAD- 41-36.1/44.8
06- MAD- 41-40. 8/ 45.7
06- MAD-41-.1/32.4
06- MAD- 99- 10. 0/ 26. 6
06- TUL- 0-37.3/41.3
06- TUL- 65-31.6/39.6
06- TUL- 65-15. 1/ 18
06- TUL- 65-20.1/31.5
06- TUL- 99-31.2/32.5
06- TUL- 99-39. 6/ 41. 3
06- TUL-99-/53.9
06- TUL- 190-20. 9/21.2
06- TUL- 190- 15. 1/16. 9
06- TUL- 190-/8
06- TUL- 198-10. 4/11. 2
06- TUL- 198-11.7/19.7
06- TUL-216-1.9/2.9

Statement of Ongoing Contracts - Index

Contract

06- 487514
06- 0T5104
06- OW6704
06- OWr'504
06- 0U7104
06- 0Q6104
06- 0T8004
06- 0804
06- 434014
06- 0Q2604
06- 332214
06- 471504
06- 0X5004
06- 035304
06- 0S3104
06- 461504
06- 0U7204
06- 0S3404
06- 430714

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$22, 494, 305
$167, 831, 574
$18, 995, 186
$251, 834, 138
$77, 994, 485
$539, 149, 688

Statement of Ongoing Contracts-Summary

District
06

Work completed this Period:

Work Completed This Period
$7, 151, 184

$7, 151, 184

Work Comp
$6, 056, 099
$48, 080, 133
$2, 977, 675
$164, 426, 393
$38, 441, 055
$259, 981, 353
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